

Year	Project Name	Start	End	Phase	Priority	Status	Responsible	Comments	Notes	Next Steps	Dependencies	Resources	Timeline	Progress	Issues	Resolution	Impact	Feedback	Review
2023	Project A	2023-01-01	2023-03-31	Phase 1	High	Completed	John Doe	Project A completed successfully. All milestones met.	Final report submitted.	Review meeting scheduled for Q2 2023.	None	10 FTE	Q1 2023	100%	None	None	Positive	Review	
2023	Project B	2023-04-01	2023-06-30	Phase 2	Medium	In Progress	Jane Smith	Project B on track. Minor delays in procurement.	Procurement process ongoing.	Review meeting scheduled for Q3 2023.	None	8 FTE	Q2 2023	75%	Minor delays	Procurement process	Neutral	Review	
2023	Project C	2023-07-01	2023-09-30	Phase 3	Low	On Hold	Mike Johnson	Project C on hold due to budget constraints.	Budget review in progress.	Review meeting scheduled for Q4 2023.	None	5 FTE	Q3 2023	20%	Budget constraints	Budget review	Negative	Review	
2023	Project D	2023-10-01	2023-12-31	Phase 4	High	Completed	Sarah Lee	Project D completed successfully. All milestones met.	Final report submitted.	Review meeting scheduled for Q1 2024.	None	12 FTE	Q4 2023	100%	None	None	Positive	Review	
2024	Project E	2024-01-01	2024-03-31	Phase 1	High	Completed	John Doe	Project E completed successfully. All milestones met.	Final report submitted.	Review meeting scheduled for Q2 2024.	None	10 FTE	Q1 2024	100%	None	None	Positive	Review	
2024	Project F	2024-04-01	2024-06-30	Phase 2	Medium	In Progress	Jane Smith	Project F on track. Minor delays in procurement.	Procurement process ongoing.	Review meeting scheduled for Q3 2024.	None	8 FTE	Q2 2024	75%	Minor delays	Procurement process	Neutral	Review	
2024	Project G	2024-07-01	2024-09-30	Phase 3	Low	On Hold	Mike Johnson	Project G on hold due to budget constraints.	Budget review in progress.	Review meeting scheduled for Q4 2024.	None	5 FTE	Q3 2024	20%	Budget constraints	Budget review	Negative	Review	
2024	Project H	2024-10-01	2024-12-31	Phase 4	High	Completed	Sarah Lee	Project H completed successfully. All milestones met.	Final report submitted.	Review meeting scheduled for Q1 2025.	None	12 FTE	Q4 2024	100%	None	None	Positive	Review	

Year	Project Name	Start	End	Phase	Category	Priority	Status	Responsible	Progress	Notes	Impact	Cost	Revenue	Profit	ROI	Risk	Compliance	Other
2023	Project A	2023-01-01	2023-03-31	Phase 1	Category X	High	Completed	John Doe	100%	Project A completed successfully. All milestones met.	High	\$100k	\$150k	\$50k	50%	Low	Compliant	None
2023	Project B	2023-04-01	2023-06-30	Phase 2	Category Y	Medium	In Progress	Jane Smith	75%	Project B is 75% complete. Minor delays in Phase 2.	Medium	\$200k	\$250k	\$50k	25%	Medium	Compliant	None
2023	Project C	2023-07-01	2023-09-30	Phase 1	Category Z	Low	On Hold	Mike Johnson	0%	Project C is on hold due to budget constraints.	Low	\$50k	\$0	-\$50k	0%	High	Non-Compliant	Legal
2023	Project D	2023-10-01	2023-12-31	Phase 1	Category X	High	Completed	Sarah Lee	100%	Project D completed ahead of schedule.	High	\$150k	\$200k	\$50k	33%	Low	Compliant	None
2023	Project E	2023-01-01	2023-03-31	Phase 1	Category Y	Medium	Completed	David Kim	100%	Project E completed successfully.	Medium	\$80k	\$120k	\$40k	50%	Low	Compliant	None
2023	Project F	2023-04-01	2023-06-30	Phase 2	Category Z	Low	In Progress	Emily White	60%	Project F is 60% complete.	Low	\$120k	\$180k	\$60k	50%	Medium	Compliant	None
2023	Project G	2023-07-01	2023-09-30	Phase 1	Category X	High	On Hold	Chris Brown	0%	Project G is on hold.	High	\$200k	\$0	-\$200k	0%	High	Non-Compliant	Legal
2023	Project H	2023-10-01	2023-12-31	Phase 1	Category Y	Medium	Completed	Alex Green	100%	Project H completed successfully.	Medium	\$90k	\$130k	\$40k	44%	Low	Compliant	None
2023	Project I	2023-01-01	2023-03-31	Phase 1	Category Z	Low	Completed	Mia Black	100%	Project I completed successfully.	Low	\$60k	\$90k	\$30k	50%	Low	Compliant	None
2023	Project J	2023-04-01	2023-06-30	Phase 2	Category X	High	In Progress	Noah Blue	80%	Project J is 80% complete.	High	\$180k	\$240k	\$60k	33%	Medium	Compliant	None
2023	Project K	2023-07-01	2023-09-30	Phase 1	Category Y	Medium	On Hold	Olivia Red	0%	Project K is on hold.	Medium	\$100k	\$0	-\$100k	0%	High	Non-Compliant	Legal
2023	Project L	2023-10-01	2023-12-31	Phase 1	Category Z	Low	Completed	Peter Purple	100%	Project L completed successfully.	Low	\$70k	\$100k	\$30k	43%	Low	Compliant	None
2023	Project M	2023-01-01	2023-03-31	Phase 1	Category X	High	Completed	Quinn Orange	100%	Project M completed successfully.	High	\$110k	\$160k	\$50k	45%	Low	Compliant	None
2023	Project N	2023-04-01	2023-06-30	Phase 2	Category Y	Medium	In Progress	Ryan Silver	70%	Project N is 70% complete.	Medium	\$130k	\$190k	\$60k	46%	Medium	Compliant	None
2023	Project O	2023-07-01	2023-09-30	Phase 1	Category Z	Low	On Hold	Sophia Gold	0%	Project O is on hold.	Low	\$90k	\$0	-\$90k	0%	High	Non-Compliant	Legal
2023	Project P	2023-10-01	2023-12-31	Phase 1	Category X	High	Completed	Thomas Bronze	100%	Project P completed successfully.	High	\$140k	\$190k	\$50k	36%	Low	Compliant	None
2023	Project Q	2023-01-01	2023-03-31	Phase 1	Category Y	Medium	Completed	Uma Copper	100%	Project Q completed successfully.	Medium	\$80k	\$120k	\$40k	50%	Low	Compliant	None
2023	Project R	2023-04-01	2023-06-30	Phase 2	Category Z	Low	In Progress	Victor Nickel	65%	Project R is 65% complete.	Low	\$110k	\$165k	\$55k	50%	Medium	Compliant	None
2023	Project S	2023-07-01	2023-09-30	Phase 1	Category X	High	On Hold	Wendy Zinc	0%	Project S is on hold.	High	\$190k	\$0	-\$190k	0%	High	Non-Compliant	Legal
2023	Project T	2023-10-01	2023-12-31	Phase 1	Category Y	Medium	Completed	Xavier Tin	100%	Project T completed successfully.	Medium	\$100k	\$140k	\$40k	40%	Low	Compliant	None
2023	Project U	2023-01-01	2023-03-31	Phase 1	Category Z	Low	Completed	Yara Lead	100%	Project U completed successfully.	Low	\$70k	\$100k	\$30k	43%	Low	Compliant	None
2023	Project V	2023-04-01	2023-06-30	Phase 2	Category X	High	In Progress	Zoe Silver	75%	Project V is 75% complete.	High	\$160k	\$210k	\$50k	31%	Medium	Compliant	None
2023	Project W	2023-07-01	2023-09-30	Phase 1	Category Y	Medium	On Hold	Adam Gold	0%	Project W is on hold.	Medium	\$120k	\$0	-\$120k	0%	High	Non-Compliant	Legal
2023	Project X	2023-10-01	2023-12-31	Phase 1	Category Z	Low	Completed	Bella Bronze	100%	Project X completed successfully.	Low	\$90k	\$130k	\$40k	44%	Low	Compliant	None
2023	Project Y	2023-01-01	2023-03-31	Phase 1	Category X	High	Completed	Charlie Copper	100%	Project Y completed successfully.	High	\$110k	\$160k	\$50k	45%	Low	Compliant	None
2023	Project Z	2023-04-01	2023-06-30	Phase 2	Category Y	Medium	In Progress	Diana Nickel	70%	Project Z is 70% complete.	Medium	\$130k	\$190k	\$60k	46%	Medium	Compliant	None
2023	Project AA	2023-07-01	2023-09-30	Phase 1	Category Z	Low	On Hold	Ethan Zinc	0%	Project AA is on hold.	Low	\$90k	\$0	-\$90k	0%	High	Non-Compliant	Legal
2023	Project AB	2023-10-01	2023-12-31	Phase 1	Category X	High	Completed	Fiona Tin	100%	Project AB completed successfully.	High	\$140k	\$190k	\$50k	36%	Low	Compliant	None
2023	Project AC	2023-01-01	2023-03-31	Phase 1	Category Y	Medium	Completed	George Lead	100%	Project AC completed successfully.	Medium	\$80k	\$120k	\$40k	50%	Low	Compliant	None
2023	Project AD	2023-04-01	2023-06-30	Phase 2	Category Z	Low	In Progress	Hannah Silver	65%	Project AD is 65% complete.	Low	\$110k	\$165k	\$55k	50%	Medium	Compliant	None
2023	Project AE	2023-07-01	2023-09-30	Phase 1	Category X	High	On Hold	Ian Gold	0%	Project AE is on hold.	High	\$190k	\$0	-\$190k	0%	High	Non-Compliant	Legal
2023	Project AF	2023-10-01	2023-12-31	Phase 1	Category Y	Medium	Completed	Jane Bronze	100%	Project AF completed successfully.	Medium	\$100k	\$140k	\$40k	40%	Low	Compliant	None
2023	Project AG	2023-01-01	2023-03-31	Phase 1	Category Z	Low	Completed	Kyle Copper	100%	Project AG completed successfully.	Low	\$70k	\$100k	\$30k	43%	Low	Compliant	None
2023	Project AH	2023-04-01	2023-06-30	Phase 2	Category X	High	In Progress	Laura Nickel	75%	Project AH is 75% complete.	High	\$160k	\$210k	\$50k	31%	Medium	Compliant	None
2023	Project AI	2023-07-01	2023-09-30	Phase 1	Category Y	Medium	On Hold	Mason Zinc	0%	Project AI is on hold.	Medium	\$120k	\$0	-\$120k	0%	High	Non-Compliant	Legal
2023	Project AJ	2023-10-01	2023-12-31	Phase 1	Category Z	Low	Completed	Nora Tin	100%	Project AJ completed successfully.	Low	\$90k	\$130k	\$40k	44%	Low	Compliant	None
2023	Project AK	2023-01-01	2023-03-31	Phase 1	Category X	High	Completed	Oliver Lead	100%	Project AK completed successfully.	High	\$110k	\$160k	\$50k	45%	Low	Compliant	None
2023	Project AL	2023-04-01	2023-06-30	Phase 2	Category Y	Medium	In Progress	Peter Silver	70%	Project AL is 70% complete.	Medium	\$130k	\$190k	\$60k	46%	Medium	Compliant	None
2023	Project AM	2023-07-01	2023-09-30	Phase 1	Category Z	Low	On Hold	Quinn Gold	0%	Project AM is on hold.	Low	\$90k	\$0	-\$90k	0%	High	Non-Compliant	Legal
2023	Project AN	2023-10-01	2023-12-31	Phase 1	Category X	High	Completed	Rachel Bronze	100%	Project AN completed successfully.	High	\$140k	\$190k	\$50k	36%	Low	Compliant	None
2023	Project AO	2023-01-01	2023-03-31	Phase 1	Category Y	Medium	Completed	Samuel Copper	100%	Project AO completed successfully.	Medium	\$80k	\$120k	\$40k	50%	Low	Compliant	None
2023	Project AP	2023-04-01	2023-06-30	Phase 2	Category Z	Low	In Progress	Tina Nickel	65%	Project AP is 65% complete.	Low	\$110k	\$165k	\$55k	50%	Medium	Compliant	None
2023	Project AQ	2023-07-01	2023-09-30	Phase 1	Category X	High	On Hold	Uma Zinc	0%	Project AQ is on hold.	High	\$190k	\$0	-\$190k	0%	High	Non-Compliant	Legal
2023	Project AR	2023-10-01	2023-12-31	Phase 1	Category Y	Medium	Completed	Victor Tin	100%	Project AR completed successfully.	Medium	\$100k	\$140k	\$40k	40%	Low	Compliant	None
2023	Project AS	2023-01-01	2023-03-31	Phase 1	Category Z	Low	Completed	Wendy Lead	100%	Project AS completed successfully.	Low	\$70k	\$100k	\$30k	43%	Low	Compliant	None
2023	Project AT	2023-04-01	2023-06-30	Phase 2	Category X	High	In Progress	Xavier Silver	75%	Project AT is 75% complete.	High	\$160k	\$210k	\$50k	31%	Medium	Compliant	None
2023	Project AU	2023-07-01	2023-09-30	Phase 1	Category Y	Medium	On Hold	Yara Gold	0%	Project AU is on hold.	Medium	\$120k	\$0	-\$120k	0%	High	Non-Compliant	Legal
2023	Project AV	2023-10-01	2023-12-31	Phase 1	Category Z	Low	Completed	Zoe Bronze	100%	Project AV completed successfully.	Low	\$90k	\$130k	\$40k	44%	Low	Compliant	None
2023	Project AW	2023-01-01	2023-03-31	Phase 1	Category X	High	Completed	Adam Copper	100%	Project AW completed successfully.	High	\$110k	\$160k	\$50k	45%	Low	Compliant	None
2023	Project AX	2023-04-01	2023-06-30	Phase 2	Category Y	Medium	In Progress	Bella Nickel	70%	Project AX is 70% complete.	Medium	\$130k	\$190k	\$60k	46%	Medium	Compliant	None
2023	Project AY	2023-07-01	2023-09-30	Phase 1	Category Z	Low	On Hold	Charlie Zinc	0%	Project AY is on hold.	Low	\$90k	\$0	-\$90k	0%	High	Non-Compliant	Legal
2023	Project AZ	2023-10-01	2023-12-31	Phase 1	Category X	High	Completed	Diana Tin	100%	Project AZ completed successfully.	High	\$140k	\$190k	\$50k	36%	Low	Compliant	None
2023	Project BA	2023-01-01	2023-03-31	Phase 1	Category Y	Medium	Completed	Ethan Lead	100%	Project BA completed successfully.	Medium	\$80k	\$120k	\$40k	50%	Low	Compliant	None
2023	Project BB	2023-04-01	2023-06-30	Phase 2	Category Z	Low	In Progress	Fiona Silver	65%	Project BB is 65% complete.	Low	\$110k	\$165k	\$55k	50%	Medium	Compliant	None
2023	Project BC	2023-07-01	2023-09-30	Phase 1	Category X	High	On Hold	George Gold	0%	Project BC is on hold.	High	\$190k	\$0	-\$190k	0%	High	Non-Compliant	Legal
2023	Project BD	2023-10-01	2023-12-31	Phase 1	Category Y	Medium	Completed	Hannah Bronze	100%	Project BD completed successfully.	Medium	\$100k	\$140k	\$40k	40%	Low	Compliant	None
2023	Project BE	2023-01-01	2023-03-31	Phase 1	Category Z	Low	Completed	Ian Copper	100%	Project BE completed successfully.	Low	\$70k	\$100k	\$30k	43%	Low	Compliant	None
2023	Project BF	2023-04-01	2023-06-30	Phase 2	Category X	High	In Progress	Jane Nickel	75%	Project BF is 75% complete.	High	\$160k	\$210k	\$50k	31%	Medium	Compliant	None
2023	Project BG	2023-07-01	2023-09-30	Phase 1	Category Y	Medium	On Hold	Kyle Zinc	0%	Project BG is on hold.	Medium	\$120k	\$0	-\$120k	0%	High	Non-Compliant	Legal
2023	Project BH	2023-10-01	2023-12-31	Phase 1	Category Z	Low	Completed	Laura Tin	100%	Project BH completed successfully.	Low	\$90k	\$130k	\$40k	44%	Low	Compliant	None
2023	Project BI	2023-01-01	2023-03-31	Phase 1	Category X	High	Completed	Mason Lead	100%	Project BI completed successfully.	High	\$110k	\$160k	\$50k	45%	Low	Compliant	None
2023	Project BJ	2023-04-01	2023-06-30	Phase 2	Category Y	Medium	In Progress	Nora Silver	70%	Project BJ is 70% complete.	Medium	\$130k	\$190k	\$60k	46%	Medium	Compliant	None
2023	Project BK	2023-07-01	2023-09-30	Phase 1	Category Z	Low	On Hold	Oliver Gold	0%	Project BK is on hold.	Low	\$90k	\$0	-\$90k	0%	High	Non-Compliant	Legal
2023	Project BL	2023-10-01	2023-12-31	Phase 1	Category X	High	Completed	Peter Bronze	100%	Project BL completed successfully.	High	\$140k	\$190k	\$50k	36%	Low	Compliant	None
2023	Project BM	2023-01-01	2023-03-31	Phase 1	Category Y	Medium	Completed	Quinn Copper	100%	Project BM completed successfully.	Medium	\$80k	\$120k	\$40k	50%	Low	Compliant	None
2023	Project BN	2023-04-01	2023-06-30	Phase 2	Category Z	Low	In Progress	Rachel Nickel	65%	Project BN is 65% complete.	Low	\$110k	\$165k	\$55k	50%	Medium	Compliant	None
2023	Project BO	2023-07-01	2023-09-30	Phase 1	Category X	High	On Hold	Samuel Zinc	0%	Project BO is on hold.	High	\$190k	\$0	-\$190k	0%	High	Non-Compliant	Legal
2023																		

