
6a- Regulating Medical Education and Training: Policy Review - Annex B

Key milestones for the review

November 2008: Roundtable discussion with interest groups.

January – March 2009: Introductory meetings and information gathering.

April – September 2009: Work of the advisory group.

September 2009: Interim report shared with review reference group.

October – December 2009: Consultation on interim report.

January – February 2010: Consultation responses analysed and report finalised.

March 2010: Report approved by Council and PMETB and published.

April 2010: Merger of PMETB with the GMC.